

TATMEEN TRACK-AND-TRACE — READINESS STATUS REPORT

From: Quality & Regulatory Affairs, Tamween Pharma Distribution | Date: 16 June 2026

Mandate: SFDA serialisation mandatory from Q4-2026 | Risk register R-04

Overall readiness: 87%

Internal systems: serialisation capture live at Riyadh North DC and Riyadh South DC; Qassim WH and Hail WH go-live July. Aggregation scanning throughput tested at 94% of peak receiving volume.

Rejection-at-receipt protocol drafted; training complete for 61% of warehouse staff.

Supplier readiness

198 of 210 active suppliers attested. 12 suppliers lagging — including 2 API traders (Al-Rashid entities — note vendor-master consolidation in progress under RD-02). Escalation letters issued 10-Jun; non-compliant stock will be rejected at receipt from 1-Oct.

Commercial upside

NUPCO value-based pilot (SIG-2026-06) scores Tatmeen data capability in bid evaluation — readiness is a scoring asset, not only compliance.